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TECHNICAL STATUS REPORT
Work Assignment Number: RA-02 lléte: August 29,2001 )
TDD No.: $05-0104-010 Re +—July 30 through
TDD Name: Dead Creek August 26, 2001
EPA TDD Manager: Kevin Turner TDD Completion Date: December 31, 2001
Tetra Tech TDD Manager: i Percent Work Completed (Hours): 93.5%

TDD Type: Removal PRP

Distribution: Lorraine Kosik, US EPA START Project Officer

i ith. US EPA START Contracting Officer
ctra Tech EM Inc. START Program Manager

1
At the OSC’s request, Tetra Tech increased the number of hours spent performing oversight
activities. POLREPs #4 and #5 were completed and delivered. Apportioned financial and
program management activities occurred during the reporting period. ODC charges include
computer usage, copier, and gasoline for the leased vehicle.
2 Nne ly
A TDD amendment request has been submitted.
3. v bmi
Deliverable Date Submitted
POLREP #4 09/06/01
POLREP #5 09/24/01
Technical Status Report 08/17/01
4. Activities Planned Next Reporting Period

Tetra Tech will continue to monitor activities at the site.

5. Costs Incurred But Not Invoiced

Vehicle use charges for site visits were incurred but are not invoiced as yet.
6. Monthly Charges and Budget

Tetra Tech has expended 126.0 level-of-effort (LOE) hours and $8,498.01 during the reporting
period. The cumulative expenditure through the reporting period is 467.5 LOE hours and
$30,150.02. The approved expenditure limit for the work assignment is 500 LOE hours and
$32,500.



E Tetra Tech EM Inc.

11116 South Towne Square, Suite 303
St. Louis, MO 63123 ’
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Confirmation Report

Page : 001

Date & Time: Oct-22-01 11:3lam
Line 1 : $3148926132

Line 2 t+

Machine ID : Tetra Tech EMI St. Louis

Nbr. Job Date Time Duration pgs To Dept.nbr Account Cosm. code Status

599 17 0Oct-22 11:30a  0IN17 002 13129380118404003 ’ G3 501 0K
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START I MONTHLY PROGRESS REPORT
Tetra Tech EM Inc.
Contract #68-W-00-129

Return To: Lorraine Kosik-SE/5]

EPA OSC: Kevin Tumer

Site Name: S05-0104-010 / Dead Creek
Reporting Period: July 30, 2001 - August 26, 2001

Please review the attached monthly progress report to determine if the costs appear to be
reasonable and allocable to your site. Check the appropriate box and provide me your comments
in the remarks section. You may also use this opportunity to identify any performance problems
or areas of concem in the contractor performance section below. Your review will aid me in

~ processing the invoice payment. I would appreciate your cooperation in this endeavor and as
always if you have any questions please contact me at 353-6431. Thank you.

Please return this form by COB, Oct 22 , 2001, (if you are in the field do not worry as costs may
be disallowed at any time, just please take a moment at some time to review and comment, if

necessary). NTHLY PROGRE

\/ Sufficient progress has been made by the contractor to support payment for work
performed during the period.

_ Contractor must provide additional justification for the costs described below.
Costs listed below should be withheld since they cannot be verified.

Remarks:

Contractor Performance: Please give specific examples under the remarks section if performance
is above or below the satisfactory level.*

5 4 3 ,2 1
Technical Competence e \/ o
Schedule - 7 o
Cost Control o 7/ o
Management . z o
Remarks:

* 5 = QOutstanding, 4 = Exceeds Expectations, 3 = Satisfactory, 2 = Deficient, 1 = Unacceptable



